



## Phase5

38		09:45	09:50				00:46	reading about card reader
39		15:11						received card reader
40			15:43				00:32	call with Zeno
41		15:43	16:02				00:19	checking a few cards
42		<b>19:24</b>						selecting non default printer for labels
43		19:37						git commit "select DYMO printer"
44			<b>19:38</b>			00:14		git push
45	Fri 18 May 2018	10:28	10:38					housekeeping
46		<b>10:38</b>	<b>11:43</b>	01:05				Smart card reader integration
47		11:43	11:47				00:04	call with Zeno
48		11:50	13:04				01:14	learning smart card protocol
49		13:22	13:30				00:08	learning APDU
50		<b>13:30</b>	<b>13:42</b>	00:12				getting ATR from card
51		13:42	13:54				00:12	call with Zeno
52		<b>14:01</b>	<b>14:12</b>	00:11				getting swiss health insurance card data
53		14:12	14:17				00:05	call with Zeno
54		<b>14:18</b>	<b>14:26</b>	00:08				
55		14:26	14:35				00:09	call with Zeno
56		14:35	14:55					hacking
57								try to get EF
58		15:20	15:49					Many calls with Zeno interrupted by thunderstorm
59			16:39				02:04	try to get EF.DIR
				<b>Upwork time tracker</b>	<b>Upwork manual time</b>	<b>develop (unpaid)</b>	<b>research (unpaid)</b>	
				<b>06:20</b>		<b>04:51</b>	<b>06:29</b>	